
Town of Montague Municipal Airport Commission 

Meeting Minutes 
April 27, 2007 
 
The special meeting was called to order at 5:03 PM 
Commissioners present: Brian Carroll, Peter Golrick, Mark Fairbrother, 

Frank (Mike) Sokolosky, Gary Collins 
Others present: Mike Sweeney (Manager 
 
 
MANAGERS REPORT 
Due to increasing costs, Phase I of the Runway project increased from $4.8 million to $6 million after bid 
opening. Because there is no change to the Town, we’ve been told that there is no need to change the voted 
article because we will not be borrowing (or spending) more than authorized by Town Meeting. However, we’ve 
told the community that Phase II will be $2,750,000 and we can expect an increase in that number as well. That 
number might already be as high as $3 and could go as high as $4 million.  Motion by Mark to change the 
warrant article for Phase II of the Runway Project to $3,750,000, seconded by Gary There was discussion of 
predicting the future and if we needed to go as high as $4 million. After discussion, the motion passed 
unanimously. 
 
5:36 Motion by Frank to adjourn, second by Gary, passed unanimously. 
 
 
Respectfully submitted: Peter Golrick 
 
Voted ____ (Aye) ____(Nay) ____(Abstain) at an Airport Commission Meeting on: ____/____/______ 
 
 
_________________________ 
(Airport Chair Signature) 

 


